

PROJECT PROPOSAL

Election Data Collection & Real-Time Analytics - v1.0

Prepared by	Kalope Tech
Email	kalopetechservices@gmail.com
Date	May 01, 2026
Prepared for	Electioneering

1. INTRODUCTION

Thank you for the opportunity to support Electioneering on this important data integration initiative. This proposal outlines the scope, timeline, technology approach, and commercial terms for delivering a focused platform within the approved budget.

At a high level, the solution will collect election-related data from multiple sources, store it in a structured database, and present it through a real-time analytics dashboard. It will include two connected systems: one for uploading data through Excel-based entry or an add button workflow, and another for viewing live analytics, detailed graphs, and pictorial insights.

2. EXECUTIVE SUMMARY

Kalope Tech will deliver a lean but functional election data ingestion and visualization platform for Electioneering within 15 days, enabling fast upload of operational data and near real-time dashboard reporting for decision-making. The outcome will be a centralized system that reduces manual tracking, improves visibility across data points, and gives the client a practical analytics interface to monitor trends, summaries, and graphical insights from one place.

3. PROJECT SCOPE — Election Analytics Platform

2.1 User Access & Role Control

#	Code	Screen	Description
1	2.1.1	Login Screen	Secure sign-in for authorized users.
2	2.1.2	Role-Based Access	Restrict dashboard and upload permissions by user role.
3	2.1.3	Session Management	Maintain active sessions and handle logout securely.

2.2 Data Upload & Entry Module

#	Code	Screen	Description
1	2.2.1	Excel Upload	Upload structured data through Excel file import.
2	2.2.2	Add Record Form	Manually add a single data record using the add button flow.
3	2.2.3	Upload Validation	Validate required fields and file format before saving.
4	2.2.4	Upload History	View recent uploads and their processing status.

2.3 Analytics Dashboard

#	Code	Screen	Description
1	2.3.1	Dashboard Overview	Show key election data summaries at a glance.
2	2.3.2	Graphical Analytics	Display detailed charts and trend graphs for uploaded data.
3	2.3.3	Pictorial Insights	Present visual cards and infographic-style summaries.
4	2.3.4	Filter Controls	Filter analytics by date, category, or data source.

2.4 Data Storage & Reporting

#	Code	Screen	Description
1	2.4.1	Database Records View	Review stored records in a tabular format.
2	2.4.2	Search & Sort	Search and sort uploaded data for quick review.

Additional Features

- Basic data validation to reduce upload errors and duplicate entries.
- Responsive dashboard layout for desktop and tablet viewing.

4. TECHNOLOGY STACK

Layer	Technology
Frontend	React, HTML5, CSS3, JavaScript
Backend	Node.js, Express.js
Database	PostgreSQL
File Storage	AWS S3
Authentication	JWT-based authentication
Data Visualization	Chart.js, Recharts
Hosting	AWS EC2

5. PROJECT TIMELINE

Phase	Description	Duration
Phase 1 - Requirement Finalization & UI Planning	Confirm data fields, upload format, dashboard metrics, and screen structure.	3 Days
Phase 2 - Development	Build upload workflow, database integration, and analytics dashboard screens.	8 Days
Phase 3 - Testing, Deployment & Handover	Validate functionality, deploy the system, and hand over source code and documentation.	4 Days

Total Duration: ~15 Days (Timeline assumes timely feedback, sample Excel format approval, and availability of required data fields from the client.)

6. PROJECT COST

₹30,000

(Thirty Thousand INR)

This price covers the agreed design, development, basic testing, and deployment of the two-system solution described above. Any major scope expansion, advanced automation, or post-launch support beyond handover will be quoted separately.

7. RECURRING COSTS (BORNE BY CLIENT)

The following are estimated client-borne infrastructure and third-party operating costs, billed separately from Kalope Tech's development fee.

Service	Est. Monthly Cost
Hosting (AWS EC2)	\$10-20\$
Database Hosting (Managed PostgreSQL or server database)	\$15-\$30
Domain and SSL	\$2-\$8
Estimated Total	~\$37-\$58 / month

8. DELIVERABLES

1. Source code for the upload system and analytics dashboard
2. Database schema and initial setup scripts
3. Excel upload workflow with validation
4. Real-time analytics dashboard with charts and summary cards
5. Basic user access control
6. Deployment handover and setup notes

9. TERMS & CONDITIONS

Scope Changes: Any additions or modifications to the agreed scope will be treated as change requests and quoted separately.

Intellectual Property: Full ownership of the codebase and all assets is transferred to the client upon receipt of final payment.

Confidentiality: Kalope Tech will keep all client data, credentials, and project information confidential and use them only for project delivery.

Timeline: The delivery schedule depends on timely approvals, data format confirmation, and access to required systems from the client.

Warranty: A short defect-resolution warranty will cover bugs directly related to the delivered scope after deployment.

Thank you for your trust. We look forward to building a reliable and practical data platform for Electioneering.

Kalope Tech | kalopetechservices@gmail.com